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Meeting Minutes
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The Inter-Agency Management Integration Team (IAMIT) action tracking table

was discussed as follows (see handout):

Action No. 1 - U.S. Department of Energy (DOE) - Richland Operations Office

(RL) noted that the 200-IS-1 work plan was discussed during the Tri-Party

Agreement (TPA) Quarterly Milestone Review meeting, and Washington State

Department of Ecology (Ecology) had indicated its attorneys will provide a

response by the end of next week (6/24/16). This action remains open.

Action No. 2 - DOE-RL stated that this action is related to the 200-IS-I work

plan, and action No. 2 will be addressed when action No. 1 is resolved. This

action remains open.

Action No. 3 - DOE-RL stated that action Nos. 3 through 7 are DOE - Office of

River Protection (ORP) actions. DOE-ORP was not present to address these

actions. This action remains open.

Action No. 4 - See action No. 3. This action remains open.

Action No. 5 - See action No. 3. This action remains open.

Action No. 6 - See action No. 3. This action remains open.

Action No. 7 - See action No. 3. This action remains open.

Action No. 8 - DOE-RL stated that this action is associated with the TPA

Appendix C updates for the 100 Area waste sites and the addition of new 100

Area sites. DOE-RL stated that U.S. Environmental Protection Agency (EPA)

has reviewed the updates and has expressed tentative agreement. DOE-RL stated

that Ecology had requested another copy, and a redline copy highlighting the

changes was provided this week. This action remains open.

Action No. 9 - DOE-RL stated that Ecology is reviewing the TPA Appendix B

update, and the parties have agreed this is a lower priority while higher priority

issues are addressed. This action remains open.

Action No. 10 - DOE-RL inquired about the holdup with proceeding on

implementing the all-electronic Administrative Record (AR). DOE-RL noted

that a Kaisen for AR upgrades was done, and some of the initiatives are being

implemented, but they are not related to the proposed all-electronic AR change.

Ecology noted that the status for Action No. 10 states that a TPA change control



form was provided to DOE-RL, and asked if the change control form refers to the
Kaisen. DOE-RL responded that the change control form does refer to the
Kaisen initiatives, which are independent from the all-electronic AR initiative.
DOE-RL stated that the TPA compliance order for the AR is directed to getting
the AR in compliance if it is out of compliance. DOE-RL stated it was not
appropriate to establish a TPA milestone to implement Kaisen upgrade initiatives.
DOE-RL added that the Kaisen was about upgrading the AR and was not
associated with a compliance issue. EPA indicated that the all-electronic AR
initiative and the Kaisen initiatives could be considered independent, but a TPA
change control form provides a pathway to dialogue about improving the AR.
DOE-RL responded that there were discussions to improve the AR via the Kaisen,
and steps are being taken.

EPA suggested scheduling a meeting and DOE-RL could brief Ecology about
what has been implemented from the Kaisen initiatives and what could be
deferred, especially in light of the expense. DOE-RL agreed with EPA's
suggestion, but reiterated that the AR initiative and the Kaisen initiatives should
be kept separate. DOE-RL added that it wants the AR database to be updated,
and efforts are under way to identify funding. Ecology stated that an internal
meeting would be held and then they will follow up with DOE-RL. This action
remains open.

Action No. 11 - DOE-RL reported that the change request was signed May 25,
2016, and the new milestone extensions for the Central Plateau/300 Area have
been finalized. DOE-RL noted that the Hanford Advisory Board (HAB)
expressed appreciation to EPA, Ecology and DOE-RL for all the work that was
done and for accommodating the public comments. DOE-RL provided a heads
up that they are evaluating which documents will be affected by the new
milestones, and a list will be provided to EPA and Ecology for review and input
in the July 2016 time frame. DOE-RL stated that when agreement is reached
with the TPA agencies, DOE-RL will follow up with change notices to update
those documents. This action was closed.

Action No. 12 - DOE-RL noted that this action was closed via discussion at the
last IAMIT meeting. This action is closed.

Action No. 13 - DOE-RL indicated that a project manager for the 325 Building is
being worked and DOE-RL will provide an update or a name by the next IAMIT
meeting. This action remains open.

Action No. 14 - DOE-RL stated that the public notice for the reactor surveillance
and maintenance has been prepared and issued. This action was closed.



IAMIT ACTION TRACKING

June 16, 2016

# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed

DOE provided Ecology provide comments on TPA Open Statused at monthly IAMIT, ECY
change control forms Appendix Change Control forms C-13-01 impacts TPA M/S M-015-112 IS-
to Ecology on and C- 14-02 that align the waste sites for 1 work plan that is in dispute.
09/16/14. operable unit 200-IS-1. Revised C-13-01 is under review

by Ecology.

2 11/15/2013 transmits Resolve dispute on Ecology disapproval of Open Dispute extended at the project Project managers
TPA chg ctrl form TPA change control form M-15-13-02. managers level to 03/30/2015 per resolve dispute.
12/03/2013 Ecology Milestone M-015-1 12, 200-IS-1 RFI work extension agreement 01/29/15.
disapproves plan. Dispute extended at the project
12/10/2013. DOE manager level to 09/30/15 in
initiates dispute. accordance with agreement

signed on 05/14/15. (1501370)
On 09/09/15, the parties agreed to
extend the dispute at the project
manager level to 12/31/15. On
11/19/15, the parties agreed to
extend the dispute to 01/28/15.
On 01/11/16, the parties agreed to
extend the dispute at the project
manager level until 02/29/16. On
01/11/16, the parties agreed to
extend the dispute at the project
manager level until 02/29/16. On
02/16/16, the parties agreed to
extend the dispute at the project
manager level until 03/31/16. On
03/17/16, the parties agreed to
extend the dispute at the project
manager level until 05/31/16. On
05/19/16, the parties agreed to
extend the dispute at the project
manager level until 08/01/16.

1
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# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed

3 Ecology disapproved Resolve dispute on Ecology disapproval of Open On 05/11/15, the parties agreed to Project managers

TPA change control TPA change control form M-62-14-02. extend dispute resolution at the resolve dispute.

form M-62-14-02. Milestone M-062-45, Comp. Neg's 6-Mo project manager level until
After Last Issuance of System Plan. 06/15/15. On 06/11/15 the parties

agreed to extend dispute
resolution at the project manager
level until 10/22/15. On 09/21/15,
the parties agreed to extend the
dispute at the project manager
level until 02/18/16. On 02/18/16,
the parties agreed to extend the
dispute at the project manager
level until 03/31/16. On 03/30/16,
the parties agreed to extend the
dispute at the project manager
level until 05/20/16. On
05/19/16, the ORP and Ecology
agreed to extend the dispute at the
project manager level until
06/30/16.



3

# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed

4 Ecology disapproved Resolve dispute on Ecology disapproval of Open ORP transmitted change control Project managers
TPA change control TPA change control form M-45-15-01. form M-45-15-01 to ECY on resolve dispute
form M-45-15-01 Milestone M-045-92 identifies due date for 03/31/15 via letter 15-TF-0027, to

construction of SX Barriers 1 and 2 and modify M-045-92 due dates for
design and construction of Barriers 3 and 4. barrier 1 and 2 construction, and

barrier 3 and 4 design and
construction. ECY disapproved
the change control form on
04/14/15, and followed with
disapproval letter 15-NWP-075
dated 04/17/15. On 04/20/15,
ORP initiated dispute resolution
in letter 15-TF-0042. On
04/23/15, ORP and ECY agreed
to extend the period for dispute
resolution at the project manager
level until 08/16/15. On
07/30/15, the parties agreed to
extend the dispute at the project
manager level until 10/15/15. On
10/15/15, the parties agreed to
extend the dispute at the project
manager level until 11/16/15.



On 11/13/15, the parties agreed to
extend the dispute at the project
manager level until 11/20/15. On
11/19/15, the parties agreed to
extend the dispute at the project
manager level through 12/02/15.
On 12/02/15, the parties agreed to
extend the dispute at the project
manager level until 01/29/15. On
01/21/16, the parties agreed to
extend the dispute at the project
manager level until 02/16/16. The
dispute was elevated to the
IAMIT-level on 02/18/16. On
03/10/16 ECY signed an IAMIT
determination that allows a path
forward on this package pending
resolution of the Consent Decree,
and should either party withdraw
their consent in accordance with
this agreement, then the matter
shall be placed on the agenda of
the next regularly scheduled
IAMIT meeting following the
receipt of written notice of
withdrawal by the other
party. The IAMIT shall then have
twenty-one (21) days to
unanimously resolve the dispute
in accordance with HAFFACO
Article VIII, Resolution of
Disputes, Paragraph 30, Section
D. Using IAMIT Determination
2016-2, the IAMIT has agreed
that the dispute on change control
form M-45-15-01 is extended at
the IAMIT level until 05/20/16.
On 05/19/16 using IAMIT
Determination 2016-003, the
IAMIT has agreed that the dispute
on change control form M-45-16-
01 is extended at the IAMIT level
until 06/03/16.
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# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed

5 Ecology disapproved Resolve dispute on Ecology disapproval of Open On 07/16/15, DOE initiated Project managers
TPA change control TPA change control from M-45-15-03. dispute. On 08/10/15, the parties resolve dispute
form M-45-15-03 Milestone M-045-82, "Submit complete agreed to extend the dispute

permit modification request for Tiers 1, 2, resolution period until 10/20/15.
and 3 of the SST System to support final On 10/19/15, the parties agreed to
closure requirements for WMA-C." extend the dispute at the project

manager level until 02/18/16. On
02/16/16, the parties agreed to
extend the dispute at the project
manager level until 03/25/16. On
03/24/16, the parties agreed to
extend the dispute at the project
manager level until 05/28/16.
Substantive discussions are
ongoing. On 05/19/16 ORP and
Ecology agreed to extend the
dispute at the project manager
level until 08/01/16.

6 Ecology Disapproved Resolve dispute on Ecology disapproval of Open In letter 16-NWP-007, dated Project managers
TPA change control TPA change control form M-47-15-01. 01/12/16, ECY disapproved the resolve dispute
form M-47-15-01 on Milestone M-047-07, "Submit CD-I for the change control form. ORP
01/12/16 Secondary. Liquid Waste Treatment initiated dispute in letter 16-TF-

Project". 0002 dated 01/19/16. On
02/18/16, the parties agreed to
extend the dispute at the project
manager level until 03/31/16. On
03/30/16, the parties agreed to
extend the dispute at the project
manager level until 05/20/16. On
05/19/16 ORP and Ecology
agreed to extend the dispute at the
project manager level until
06/30/16.
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# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed

7 Ecology Disapproved Resolve dispute on Ecology disapproval of Open In letter 16-NWP-007, dated Project managers
TPA change control TPA change control form M-90-15-01. 01/12/16, ECY disapproved the resolve dispute
form M-90-15-01 on Milestone M-090-13, "Submit a CD-i for change control form. ORP
01/12/16 the Interim Hanford Storage Project". initiated dispute in letter 16-TF-

0002 dated 01/19/16. On
02/18/16, the parties agreed to
extend the dispute at the project
manager level until 03/31/16. On
03/30/16, the parties agreed to
extend the dispute at the project
manager level until 05/20/16. On
05/19/16, ORP and Ecology
agreed to extend the dispute at the
project manager level until
06/30/16.

8 12/04/2014 DOE EPA and Ecology review and provide Open Ecology EPA comments ECY
transmits draft TPA comments to DOE complete, and reclassification

App C 12-12-03 form for 100 K reactors
change ctrl form to tentatively accepted. Appendix J
update 100 Area draft chg ctrl form provided to the

waste sites regulators. 100-N-66 WIDS
description under revision by
Ecology and WCH.
In February, Alicia Boyd and
WCH reached agreement on 100-
N-66 revised description. Updated
TPA Appendix C and J were
distributed to regulators for EPA
and Ecology in March. EPA
agreement on changes received.
On 05/19/16 Ecology stated they
would follow up with DOE-RL
on 05/20/16 regarding Appendix
C.
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# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed

9 TPA Appendix B Provide draft TPA simple changes Open DOE provided Ecology with ECY
update Appendix B change control form to revisions to draft Appendix B

regulators. change control form (B-15-01) in
September. Ecology is reviewing.
On 05/19/16 Ecology stated this
will be reviewed once progress is
made on higher priority updates
and reviews.

10 Change control form P-09-15-01, "Modifications to Hanford Open Public announcement reviewed ECY/EPA/DOE

P-09-15-01 provided Federal Facility Agreement and Consent and approved by parties. Ecology
to regulators Order (HFFACO) Section 9.4, has expressed interest in linking

Administrative Record (AR) to eliminate this initiative with the AR

hard copy requirement". upgrade effort. On 05/19/16
Ecology reported that a draft TPA
change form has been prepared
and they will share with DOE-RL.

On 05/25/16, Ecology provided
DOE-RL with a draft TPA change
control form that, if approved,
would create milestones for an
upgrade to the TPA
Administrative Record.

11 M-15,16,37,85,94 TPA agencies complete response summary Open Public comment binning ECY/EPA/DOE

Series' Tentative and approve change control forms. processes completed. Public

Agreement/response comments now in Hanford AR.

to comment Next steps, come to agreement on
milestone revisions, and complete
responsiveness summary.
Approve and implement change
control forms. On 05/25/16 the
change control forms were
approved and signed by the TPA
agencies. Letters announcing
these changes to the public are in
the final stages of being signed
and issued.
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# Start Date Action Action Status Updates/Needs for Closure Actionee(s) Date Closed

12 DOE transmits TPA Resolve dispute on EPA disapproval of TPA Closed Dispute elevated to IAMIT on DOE/EPA 05/26/2016
chg ctrl form change control form M-16-15-08, Remove 01/13/2016 with EPA allowance
12/14/2015 and EPA the 600-349 waste sitefrom Tri-Party to submit SOD on 01/21/2016. On
disapproves. DOE Agreement Interim Milestone M-016-149. 01/28/16, the parties agreed to
initiates dispute on extend the dispute at the IAMIT
12/21/2015. level until 03/18/16. On 03/17/16,

the parties agreed to extend the
dispute at the IAMIT level until
05/31/16. On 4/14/2016, received
EPA approval (email) to begin the
process of closing out the 600-349
site. On 05/19/16 DOE-RL stated
it had discussions with EPA and
work has been finished now going
through EPA reviews. On
05/26/16, per agreement with
EPA, RL issued a letter
documenting completion of the
milestone and withdrawal of this
dispute.

13 On 05/10/2015 Clarifying DOE-RL TPA Project Manager Open Clarification/assignment needed. ECY/DOE
Ecology requested role for the 325 Building TSD On 05/19/16 DOE-RL stated
discussion at May 19, efforts are under way to identify
2016 JAMIT meeting project manager.

14 On 05/10/2015 Public notice on Class 3 TPA changes for Open Ecology requested public ECY/DOE
Ecology requested Reactor Surveillance and Maintenance. notice/comment on Class 3
discussion at changes for Reactor Surveillance
05/19/16 IAMIT and Maintenance. On 05/19/16
meeting Ecology stated it had requested a

public notice. EPA agreed and
suggested a Listserv be sent.
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